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OVERVIEW 
 
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of the end of October 2003. 
 
Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely and cost-effective clean up; progress against the contract 
with RL; project cost summary analysis; and overviews of safety and critical issues that identify the 
high-level challenges to achieving cleanup progress. 

 
NOTABLE ACCOMPLISHMENTS 

 
Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011) 
Maintain Safe and Secure Special Nuclear Materials (SNM) 
The Plutonium Finishing Plant (PFP) successfully completed the transfer of SNM to International 
Atomic Energy Agency Vault 3, completing move four as planned.  
 

Stabilization of Nuclear Materials 
Metals, Alloys, Oxides and Polycubes:  Outstanding progress was achieved in October.  Eight 
hundred eleven chloride-oxide and oxide items, including mixed oxide materials, were stabilized.  This 
progress represents one hundred forty-nine items ahead of the fiscal year (FY) 2004 Plan. 
 
Outer Can Packaging:  One hundred eleven 3013 containers were used in October to package the 
items stabilized.  This represents a 22% improved packaging efficiency (i.e., increase in number of 
items per container) for the month.  This is noteworthy because the improved packaging efficiency, if 
continued, will result in fewer 3013 containers with an equal reduction in the number of 9975 shipping 
containers needed for de-inventory.  
 

Disposition of Nuclear Materials 
All activities under Fluor control for the initial shipment of SNM from PFP to the Savannah River Site 
(SRS) were completed on October 9, 2003.  Further activities are awaiting RL/SRS decision. 
 

Disposition PFP Facility 
Decontamination and Decommissioning (D&D) Crosscut:  The Fluor request for approval to 
zero-value buildings and fixed equipment at PFP was formally submitted to RL on October 31.  The 
PFP Legacy Holdup Removal Plan was submitted to RL on June 30, 2003.  A revised version was 
submitted for transmittal to the Washington State Department of Ecology (Ecology) on October 2, 
2003. 
 
Transition 232-Z Facility:  Loose debris was removed from three subsections of the 232-Z 
glovebox.  The second set of Ecology comments, received September 25, 2003, was incorporated into 
the 232-Z engineering evaluation/cost analysis (EE/CA).  This will be transmitted to RL in preparation 
for the 30-day public comment period. 

 
 

DOE/RL-2000-76, Rev. 36 Overview                                     A: 2 

  



 PHMC Performance Report                     October 2003 
Section A                                                    Overview  

 

NOTABLE ACCOMPLISHMENTS, CONTINUED 
 
Transition 234-5Z Facility:  The Nuclear Quality Assurance approved SA Robotics as a supplier.  
This will allow the inter-tent chamber size-reduction station modifications to proceed to meet the 
scheduled February 26, 2004, delivery date. 
 
Transition 241-Z Facility:  Ecology comments on the 241-Z Resource Conservation and Recovery 
Act of 1976 Closure Plan were received on October 22, 2003.  PFP will work with RL and Ecology to 
resolve these comments to support issuance of a revised plan for public comment. 
 
Final PFP Environmental comments on the 241-Z Washington State Department of Health (WDOH) 
Notice of Construction Draft Conditions and Limitations were transmitted to RL and WDOH on October 
23, 2003, as planned. 
 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(RL-0012) 
Fuel Movement Activities:  The SNF project completed shipment of six multi-canister overpacks 
(MCOs) containing 40.16 metric tons of heavy metal (MTHM) from the K West Basin to the Cold 
Vacuum Drying Facility during October.  As of November 16, 2003, a cumulative total of 277 MCOs 
containing 1,497.2 MTHM have been shipped. 
 
K East Sludge Retrieval and Disposition:  The project issued the Engineering Facility Modification 
Package (FMP) and began modifications to the K East Active Inert Ventilation System (AIVS), which is 
required to resolve a low-flow rate condition.  Modifications to the system are anticipated to be 
complete in November 2003, with testing immediately following. 
  
Progress on the readiness self assessments continue.  The project completed the first three of 16 
planned review board meetings, with good results.  The project received RL approval of the 
Documented Safety Analysis for T Plant. 
 
Sludge Disposition Alternatives Review:  An independent strategic evaluation of sludge 
disposition alternatives is being conducted by FH and Pacific Northwest National Laboratory (PNNL).  
The purpose of the evaluation is to identify options to the use of T-Plant and large diameter 
containers (LDCs) for the interim storage of K-Basins sludge.  The review team will be presenting its 
recommended alternative approach to RL on November 18, 2003.  Further involvement with RL, the 
Defense Nuclear Facility Safety Board (DNFSB), and the regulators will be required to evaluate 
acceptability of the alternate approach. 
 
Fuel Transfer System (FTS):  The project completed four FTS shipments (40 canisters) during 
October.  As of November 16, 2003, a cumulative total of 185 FTS shipments (1,850 canisters) have 
been completed.   
 
MCO Welding at the Canister Storage Building:  The project welded and “N” stamped 13 MCOs 
during October.  As of November 16, 2003, a cumulative total of 101 MCOs were welded, and the 
project is eleven MCOs ahead of the contract schedule. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 
Deactivation:  The second phase of the underwater hydrolasing demonstration was performed on 
November 12, 2003, at the K East Sedimentation Basin.  The purpose of this demonstration was to 
test the systems effectiveness under field conditions.  The demonstration successfully removed 
surface concrete.  The third and final phase of the hydrolasing demonstration will involve 
decontaminating a portion of the 105K East Basin wall.  The Un-reviewed Safety Question Evaluation, 
and work package supporting equipment installation in the 105K East Basin, are being developed to 
prepare for the final demonstration phase.   DOE Technology Development Funding continues to 
support demonstration activities. 
 

Nuclear Facility Deactivation and Decommissioning 
(D&D), Remainder of Hanford (RL-0040) and Nuclear 
Facility D&D, River Corridor Contract Project (RL-0041) 
Deactivation and Decommissioning 
Open air demolition of the 233-S Plutonium Concentration Facility was initiated on October 21, 2003.  
A support trailer facility was demolished as a mockup to test equipment and systems.  Following 
incorporation of lessons learned from the mockup, demolition of the complex began on October 29, 
2003.  The 233-SA filter building, a 400 square foot single-story concrete structure, was demolished 
on November 5, 2003, and the debris was removed from the Site without spread of contamination 
beyond the original structure’s footprint.  Demolition of the main structure began on November 6, 
2003, and is continuing from areas of lower contamination to areas of higher contamination.  As of 
November 17, 2003, five of ten rooms on the main structure have been demolished. 
 
RL and regulator comments were received and incorporated, and the 224-B EE/CA was submitted to 
RL on November 6, 2003. 

 
Waste Site Remediation 
The drilling contract for two boreholes in the BC Cribs and Trenches Area at 216-B-58 and 216-B-26 
was awarded on October 2, 2003. 
 
Field probe activities in the BC Crib area at the 219-B-58 trench were initiated on October 21, 2003. 
 
Drilling at the 216-Z-9 Crib commenced on October 7, 2003, several months late due to the delay in 
the availability of the drilling enclosure and impacts associated with Ecology’s Administrative Order. 
 
The implementation of the Basis for Interim Operations at the 618-10/11 Burial Grounds was 
completed in mid-October. 
 
On October 23, 2003, Ecology and the U.S. Environmental Protection Agency provided final approval 
of the Federal Facility Agreement and Consent Order Change Control Form to modify the completion 
date for Tri-Party Agreement (TPA) Major Milestone M-013-00N, "Submit 1 200 NPL/RI/FS (RFI/CMS) 
Work Plan for the 200-UR-1, Unplanned Releases Operable Unit" from December 31, 2003, to June 
30, 2004. 
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NOTABLE ACCOMPLISHMENTS, CONTINUED 
 

Nuclear Facility D&D, Fast Flux Test Facility (FFTF) (RL-
0042) 
Fuel Offload:  One Interim Storage Cask (ISC) was loaded and shipped to the PFP as part of the 
Fluor Hanford Performance Incentive to process 81 fuel assemblies to storage in twelve ISCs.  This 
ISC was the eighth cask to be processed, bringing the total number of fuel assemblies processed to 
54.  This shipment completed 50% of the FFTF portion of a FY 2004 DOE “Gold Metric” performance 
measure to process unirradiated nuclear material to storage. 
 
Engineering Lab Established in the Maintenance and Storage Facility (MASF):  Significant 
effort was expended to set up Engineering Laboratories equipment in the MASF.  Engineering Labs 
personnel will use this facility/equipment to fabricate the drilling hardware and drain pump assembly 
required to remove the sodium from the FFTF reactor vessel. 
 

Solid Waste Stabilization and Disposition (RL-0013), 
Soil and Water Remediation Groundwater/Vadose Zone 
(RL-0030) and Operate Waste Disposal Facility (RL-
0080) 
Transuranic (TRU) Waste Program:  Completed four shipments to the Waste Isolation Pilot Plant 
in October.  The Head Space Gas Sampling Accelerated Processing Unit is now operational in 2402WC 
at the Central Waste Complex (CWC). The first batch of SUMMA head gas samples were shipped to 
the Idaho National Environmental and Engineering Laboratory. 
 
TRU Waste Retrieval:  Initiated limited TRU waste retrieval operations on October 16, 2003.  As of 
October 29, 2003, 29 drums have been retrieved from burial ground 218-W-4C and transported to the 
CWC. 
 
Mixed Low Level Waste Treatment:  Completed shipments totaling 212 cubic meters (m3) of 183-
H Basin waste to the Environmental Restoration Disposal Facility (ERDF) in October.  A total of 1,165 
m3 of 183-H waste has been disposed of at ERDF, including the first five drums of waste requiring 
treatment.  Perma-Fix successfully completed thermal treatment of 15 m3 of waste (technology 
demonstration). 
 

Safeguards and Security (RL-0020) 
Emergency Vehicle Operator Course (EVOC) Grand Opening:  Completion and opening of the 
new EVOC track near HAMMER was celebrated on October 22, 2003.  Over 50 guests representing 
area emergency services and government agencies attended the event that included a ribbon cutting 
presentation, and driving tours of the various EVOC training aids such as the Skidcar, Precision 
Immobilization Cars, and the skid pad. 
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ISSUES 
 

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011) 
Shipment of the first 3013 container(s) to the SRS:  PFP management continues to work with 
the DOE (RL, HQ and SRS) to resolve issues and complete all activities needed to make the first 
shipment of material from PFP to SRS.  
 

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(RL-0012) 
Sludge Retrieval and Disposition:  The TPA milestone (M-34-08) to begin K East sludge 
movement by December 31, 2002, was missed.   In the month of October, the project completed 
installation of the new AIVS designed to establish and maintain an oxygen-deficient environment in 
the LDC and LDC Cask.  During subsequent testing of the new system, a low-flow rate condition was 
discovered.  Since then, the project issued the FMP and began modifications to correct the low-flow 
rate condition.  Construction modifications are expected to complete in November, with testing, 
training, and dry-runs immediately following.  This delays the project’s declaration of readiness into 
December, 2003. 
 
Fuel Production – FTS Shipments:  Removal of all K Basin fuel is based upon improved reliability 
of FTS equipment.  The system continues to experience reliability problems.  As of November 16, 
2003, the project is 20 shipments behind the production plan.  The following activities were 
implemented to improve system operations and correct deficiencies: 
• Implemented production metrics to track cycle-time performance and quickly identify bottlenecks; 
• Focused monitoring of equipment performance for corrective actions prior to major failures; 
• Implemented rigorous decontamination process for empty and loaded casks; 
• Completed replacement of the K West Shielded Transfer Cask (STC) lift-air compressor; 
• Completed operational checks on the K West and K East FTS using an empty cask; 
• Reorganized FTS as a project with all resources necessary to provide immediate operational 

support; and 
• Re-established swing-shift on November 17, 2003, to support FTS shipments. 

 
The following activities are underway to improve system operations and correct deficiencies: 
• Initiated replacement of the K West STC lift platform jackscrew traveling nuts to resolve excessive 

motor faults, cocking of the STC lift, and abnormal motor torque readings; and 
• An off-site team is evaluating FTS system alternatives. 
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ISSUES, CONTINUED 
 

Solid Waste Stabilization and Disposition (RL-0013), 
Soil and Water Remediation Groundwater/Vadose Zone 
(RL-0030) and Operate Waste Disposal Facility (RL-
0080) 
Buried TRU Drum Retrieval:  An Authorization letter was negotiated with RL to allow start of 
limited TRU retrieval activities.  The letter also provides an option to perform a focused Readiness 
Assessment (RA) for the start of excavation, which provides a high confidence plan for achieving the 
January 15, 2004, TPA milestone for start of retrieval operations in 218-W-4C Trench 4.  Sampling in 
accordance with the State-approved Sampling and Analysis Plan of 218-W-4C TRU retrieval trenches 
vent riser pipes began on October 15, 2003.  Modifications to the mobile drum venting system 
continue and are a few days behind schedule.  Schedule recovery plans are being implemented.  RL 
transmitted the Notice of Construction Revision 2a to the DOH on October 21, 2003, approximately 
two weeks behind the project schedule.  Attention is needed by FH and RL personnel in the next two 
weeks to expedite approval and the RL permit appeal waiver process to avoid delay of project startup.  
Start of the RA contractor review is planned in mid-November 2003, with final RL RA approval/startup 
initiated by December 15, 2003. 
 
Performance Incentive (PI) Negotiations for Groundwater Protection Program:  
Groundwater Protection Program PI milestones need to be finalized.  DOE-HQ has approved an RL 
version that does not meet the contractual terms for annual fee earnings.  RL has prepared two 
alternative versions of the PI to discuss with DOE-HQ.  The PI was transmitted to DOE-HQ on October 
24, 2003. 

 
SAFETY OVERVIEW 

 
The focus of this section is to document trends in occurrences.  FH continues to focus on improving 
safety through the efforts of the PHMC workforce as they implement the Integrated Environmental 
Safety and Health Management System, work towards achieving Voluntary Protection Program “star” 
status, and accomplish work through Enhanced Work Planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards.  
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Total OSHA Recordable Case Rate:  The FH OSHA Recordable Rate 
remains stable at the 1.5 baseline average.  The rate is showing early signs of a significant reduction 
and will end the year around 1.3. 
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Increased focus on workplace safety and project safety improvement plans is  ongoing.  

 

OSHA Days Away From Work (DAFW) Case Rate:  The FH safe 
work hours total is currently 1,955,263.  No new DAFW cases occurred in October.  The rate remains 
stable at the current 0.10 baseline average, but above the Fluor goal of zero. 
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First Aid Case Rate:  First Aid Rate undergoes seasonal cycles.  There is a definite 
increasing trend this year, without as much of a winter lull as has been experienced in the past.  
Some of the increase is related to summer injuries, but much of the increase is in Strains, Sprains, 
and Pain.  
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Safety Cost Index:  The FH DOE Safety Cost Index is stable at the current 8.5 baseline 
average.  The company goal is 8.0 cents per hour.  There have been no restricted workday cases in 
the past two months, which continues to lower this rate. 
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FY 2004 FH FUNDS VS. SPEND FORECAST ($000) 

 

This chart reflects funding obligated to the PHMC.  
 

2012 Accelerated 
Completion

2035 Accelerated 
Completion

Other

Nuclear Materials Stabiliation & Disposition RL-0011 186,361 185,441 920
SNF Stabilization & Disposition RL-0012 162,865 178,928 -16,063

Solid Waste Stabilization & Disposition RL-0013 148,344 148,623 -279
Safeguards & Security RL-0020 56,905 56,905 0

Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 38,597 38,445 152
Nuclear Facility D&D, Remainder of Hanford RL-0040 88,923 90,474 -1,551
Nuclear Facility D&D, River Corridor Closure RL-0041 4,491 3,377 1,114

Nuclear Facility D&D, FFTF Project RL-0042 16,693 10,600 6,093
Operate Waste Disposal Facility RL-0080 4,096 4,018 78

$707,275 $716,811 ($14,029) ($1,321) $6,093

FY 2004 Fiscal 
Year Spend 

Forecast

Control Point

Total FH

PBS Title PBS
FY 2004 

Anticipated 
Funding

 
NOTE:  Numbers are rounded to the nearest $K.  FH is taking numerous proactive actions to 
overcome projected FY 2004 funding challenges, including identification of work scope efficiencies, 
discretionary spending controls, overhead cost reductions, etc.  RL-0041 and RL-0042 both reflect 
current funding, which ignores contract extensions currently in process through December and year-
end, respectively. 

 
FY 2004 SCHEDULE/COST PERFORMANCE ($K) 

 
The following provides a brief synopsis of overall PHMC contract cost/schedule performance. 

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed
Actual Cost of Work 

Performed
Schedule 

Variance $
Schedule 

Variance %
Cost Variance 

$
Cost Variance 

%
Budget At 

Completion

RL-0011 Nuclear Materials Stabiliation & Disposition 13,344 13,906 10,102 562 4% 3,804 27% 177,473
RL-0012 SNF Stabilization & Disposition 14,411 8,747 12,417 -5,664 -39% -3,670 -42% 167,917
RL-0013 Solid Waste Stabilization & Disposition 11,725 7,328 8,731 -4,397 -37% -1,403 -19% 149,833
RL-0020 Safeguards & Security 3,730 3,730 3,585 0 0% 146 4% 50,004
RL-0030 Soil & Water Remediation, Groundwater/Vadose Z 2,511 2,579 2,163 68 3% 417 16% 39,033
RL-0040 Nuclear Facility D&D, Remainder of Hanford 5,285 5,196 4,301 -89 -2% 895 17% 87,420
RL-0041 Nuclear Facility D&D, River Corridor Closure 877 917 717 39 4% 200 22% 1,130
RL-0042 Nuclear Facility D&D, FFTF Project 3,023 3,235 2,246 212 7% 989 31% 43,842
RL-0080 Operate Waste Disposal Facility 219 125 195 -94 -43% -71 -56% 3,361

Subtotal Sub-project Work scope 55,125 45,764 44,457 -9,362 -17% 1,306 3% 720,013
4.4.6.1 Request for Services & National Programs 886 886 491 0 0% 395 45% 8,885
4.4.6.3 Work Orders from PNNL 112 112 285 0 0% -173 -155% 656
4.4.6.4 Work Orders from BHI 83 83 86 0 0% -3 -4% 480
4.4.6.5 Work Orders from HEHF 9 9 15 0 0% -5 -57% 95
4.4.6.6 Work Orders from BNI 11 11 10 0 0% 1 7% 97
4.4.6.7 Work Orders from CH2M HILL 679 694 2,422 15 2% -1,728 -249% 11,508
4.4.6.8 Work for Others Fabrication Services 80 80 374 0 0% -294 -367% 963

Total Work For Others 1,860 1,875 3,683 15 1% -1,808 -96% 22,683
Total FH Contract Work scope 56,986 47,639 48,140 -9,347 -16% -501 -1% 742,696

Fiscal Year To Date ($K)

 
NOTE:  Numbers are rounded to the nearest $K. 
 
SCHEDULE PERFORMANCE:  FYTD schedule performance reflects a -$9,347K/-16% unfavorable schedule 
variance.  The established threshold is +/-10% or $1M.  The significant schedule variances are 
discussed in the following sections:  Spent Nuclear Fuel Stabilization and Disposition (Section C) and 
Solid Waste Stabilization and Disposition (Section F). 
 
Cost Performance:  FYTD cost performance reflects a -$501K/-1% unfavorable cost variance.  The 
established threshold is +/-10% or $1M.  The significant cost variances are discussed in the following 
sections:  Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization 
and Disposition (Section C); Solid Waste Stabilization and Disposition (Section F); and Work for Others 
(Section H). 
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FY 2004 SCHEDULE/COST PERFORMANCE , CONTINUED 

Performance Status  
FYTD and Monthly ($000s)
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Monthly BCWS 56,986 58,756 54,570 64,616 57,411 58,183 69,369 59,645 55,201 65,394 56,820 85,745

Monthly BCWP 47,639

Monthly ACWP 48,140

FYTD BCWS 56,986 115,742 170,312 234,928 292,339 350,522 419,891 479,537 534,737 600,131 656,951 742,696
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MILESTONE PERFORMANCE 
 

Milestones represent significant events in project execution.  Milestones are established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key 
events.  Because of the relative importance of milestones, the ability to track and assess milestone 
performance provides an effective tool for managing the PHMC contract.  FY 2004 milestone 
information is based upon the current baseline including RL-approved changes.  Changes in both the 
number and type of milestones from month to month are the result of Baseline Change Requests 
approved during the year. 
 
Fiscal year milestone performance (Enforceable Agreement, U.S. Department of Energy-Headquarters 
[DOE-HQ], and RL) shows one milestone is overdue.  There are no overdue enforceable agreement 
milestones. 
 
 

FISCAL YEAR-TO-DATE

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2004

Enforceable Agreement 0 0 0 0 3 6 5
DOE-H

14
Q 0 0 0 1 0 0 0 1

DOE-RL 0 0 0 0 1 5 2 8
Total FH 0 0 0 1 4 11 7

REMAINING SCHEDULED

23  
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GOLD METRICS 
 
Note:  RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS).  IPABS 
quantities were reported in October, 2003, to DOE-HQ. 
 

Measure/Units Oct 
2003

Nov 
2003

Dec 
2003

2nd 
Qtr

3rd 
Qtr 4th Qtr

FY 2004 
To Date

FY 2004 
Total

Planned 200 200 200 300      -           -   200 900

Actual 400          -        -        -        -           -   400 400

Planned         -            -        -   176      -           -   0 176

Actual Completed August 6, 2003         -   0 0

Planned        16         16     17     50     49        52 16 200

Actual        26          -        -        -        -           -   26 26

Planned      218       243   204   333   833   1,492 218 3,323

Actual      226          -        -        -        -           -   226 226
Planned       35        74    80  181  181       81 35 630
Actual       41         -       -       -       -          -   41 41
Planned        -           -       -       -       -           2 0 2
Actual        -           -       -       -       -          -   0 0
Planned         -            -        -        -        -            3 0 3
Actual         1         -       -       -       -          -   1 1

Industrial Facility Completions 
(# of facilities)

Plutonium Metal or Oxide 
packaged for long-term storage 
(# of containers)
Plutonium or Uranium Residues 
packaged for disposition 
(kg/bulk)

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged 
for final disposition (MTHM)

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions (# 
of facilities)

 
 
 

GOVERNMENT FURNISHED SERVICE/ITEM 
(GFS/I) 

 
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. 
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Currently 
eleven RL GFS/I to FH are late (shown in red boxes below).  The “blue” text is hyper-linked to the 
current PHMC/RL contract at web site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\GFS_GFI\SUMMARY\ALL_GFS_GFI.HTM. 
 
NOTE:  GFS/I data is through November 17, 2003.  
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GFS/I, CONTINUED 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt GFS/GFI

RL Letter 
No./Date 

Completed

FH 
Submittal

FH Letter 
No./Date 

Completed 
Comments 

Obtain approval of CERCLA decision documents to support 
demolition of Central Plateau excess hazardous facilities 

within 60 days of submittal. 
Approve 
Action 
Memorandum 
for 224-B 
within 60 days 
of submittal of 
the 224-B 
EE/CA. 
Commitment: 
20 September 
2003 

  224-B EE/CA FH-0302858 
Completed: 
22 July 2003 

When the approved 
Action Memorandum 
is issued, impacts to 
follow on documents 
including the 
Sampling Analysis 
Plan, Health and 
Safety Plan, Air 
Monitoring Plan & 
Removal Action Work 
Plan will be 
determined. 

FH-0303748 

0304237A/03-AMCP-
0058 

FH-0304237AR1 

GF0009 C.2.2.1.1 
Surplus 
Canyon 
and 
Ancillary 
Facilities 

WBS 
4.1.2.1.2 
Plutonium 
Concentration 
Facilities 
Demolish 
224B  
 
WBS 
4.1.2.1.2 
Plutonium 
Concentration 
Facilities 
Demolish 
224T 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.2.1.1, 
Row 1, 
GFS/GFI 1

Approve 
Action 
Memorandum 
for 224-T 
within 60 days 
of submittal of 
the 224-T 
EE/CA. 
Commitment: 
28 September 
2003 

  224-T EE/CA FH-0302930 
Completed: 
30 July 2003 

When the approved 
Action Memorandum 
is issued, impacts to 
follow on documents 
including the 
Sampling Analysis 
Plan, Health and 
Safety Plan, Air 
Monitoring Plan & 
Removal Action Work 
Plan will be 
determined. 

FH-0303878 

ISSUE: FH submitted 
letter to RL 9/30/03, of 
RL's delay. Upon FH's 
receipt of the GFS, a 
change by contract 
modification will be 
requested from RL 
reflecting the impacts.

ISSUE: RL Letter 03-
AMCP-0058 / 
0304237A, dated Oct. 
27, 2003, has 
determined that the 
streamlined EE/CA 
requires revision based 
upon EPQ review 
comments. 

ISSUE: FH submits 
revised EE/CA for 
224-B.  
 
FH-3042374 R1, 
11/6/03. 

ISSUE: FH submitted 
letter to RL 10/9/03, of 
RL's delay. Upon FH's 
receipt of the GFS, a 
change by contract 
modification will be 
requested from RL 
reflecting the impacts.

ISSUE: RL Letter 03-
AMCP-0058 / 
0304237A, dated Oct. 
27, 2003, has 
determined that the 
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GFS/I, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt GFS/GFI

RL Letter 
No./Date 

Completed

FH 
Submittal

FH Letter 
No./Date 

Completed
Comments 

 
Approve U Plant documented safety analysis within 60 days of 

submittal. 
GF0011 C.2.2.1.1 

Surplus 
Canyon 
and 
Ancillary 
Facilities 

WBS 
4.1.2.1.1 U 
Plant 
Ready U 
Plant for 
Demolition 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.2.1.1, 
Row 1, 
GFS/GFI 3
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-6, 
Attachment 
4, GFS/GFI

Approve U 
Plant 
documented 
safety analysis 
(2003) 
Commitment: 
24 November 
2003 

  U Plant 
Documented 
Safety 
Analysis 
(2003) 
Planned: 
30 
September 
2003 

FH-
0303606 
Completed: 
25 
September 
2003 

  

GF0020 C.2.2.1.2 
Plutonium 
Finishing 
Plant 
(PFP) 
Cleanup 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 4, 
GFS/GFI 2
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-3, 
Attachment 
1, GFS/GFI

Approve 
Supplement 
Analysis and 
Record of 
Decision 
amendment 
for PFP 
Weapon 
Grade and 
Fuel Grade 
material. 
Commitment: 
28 February 
2003 

      

0304315A/04-AMCP-0028 

FH-0300952 
GF0024 C.2.2.1.2 

Plutonium 
Finishing 
Plant 
(PFP) 
Cleanup 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 4, 
GFS/GFI 5
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-3, 
Attachment 
1, GFS/GFI

Obtain 
SAFKEG 
Certificate of 
Compliance. 
Commitment: 
1 March 2003

      

FH-0300969 

  

ISSUE: RL letter 04-AMCP-0028, 
11/3/03 – RL is working w/HQ on 
what support can be provided, but 
shipments a 16.5 starting 11/1/03 will 
not occur. This letter provides direction 
to evaluate alternatives for de-
inventorying of the PFP. 

ISSUE: FH submitted letter to RL 
3/4/02, of RL's delay. Upon FH's 
receipt of the GFS, change by contract 
modification will be requested from RL 
reflecting the impacts. 

ISSUE: FH submitted letter to RL 
3/5/03, of RL's delay. Upon FH's 
receipt of the GFS, a change by 
contract modification is requested from 
RL reflecting the impacts. 
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GFS/I, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt GFS/GFI

RL Letter 
No./Date 

Completed

FH 
Submittal

FH Letter 
No./Date 

Completed
Comments 

 
Provide Safe and Secure Transports (SSTs) beginning 

November 1, 2003 at a rate to achieve an average of 16.5 truck 
and trailer shipments per quarter until de-inventory is 

completed or provide written direction to proceed with the 
design, construction and loading of an alternate on-site storage 

facility no later than 3/31/03. 
Provide 
written 
direction to 
proceed with 
the design, 
construction 
and loading of 
an alternate 
on-site storage 
facility. 
Commitment: 
31 March 
2003 

      RL letter directed FH to continue 
consolidation to SRS as baseline. Final 
decision on material disposition expected 
in September. 

GF0027 C.2.2.1.2 
Plutonium 
Finishing 
Plant (PFP) 
Cleanup 

WBS 
4.1.2.2.4 
Disposition 
SNM 
Disposition 
SNM 

• Plutonium 
Finishing 
Plant 

 DE-AC06-
96RL13200, 
C.2.2.1.2, 
Row 4, 
GFS/GFI 8
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-3, 
Attachment 
1, GFS/GFI

Provide SST 
beginning 1 
November 
2003, at a rate 
to achieve an 
average of 
16.5-truck and 
trailer 
shipments per 
quarter until 
de-inventory 
is completed 
or provide 
written 
direction to 
proceed with 
the design, 
construction 
and loading of 
an alternate 
on-site storage 
facility no 
later than 
March 31, 
2003. 
Commitment: 
1 November 
2003 

      Assumes SRS shipments are the approved 
PFP de-inventory option. 

0304315A/04-AMCP-0028 

GF0063 C.2.6 
Groundwater 
Protection 

WBS 
4.1.2.5 200 
Area Waste 
Site 
Cleanup 
Remediate 
200 Area 
Waste Sites 
 
WBS 
4.1.6.2 
Prevent 
Further 
Degradation 
Control 
Run-
on/Run-off 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.2.6, Row 
2, GFS/GFI 
1 

Decisions, 
requirements 
and approvals 
for 
constructing 
surface 
barriers. 
Commitment: 
30 September 
2003 

      FH has agreed with DOE that this 
GFS/GFI should be deleted. It is still in 
the contract statement of work, but will 
be removed in a contract modification. 

 

ISSUE: RL letter 04-AMCP-0028, 
11/3/03 – RL is working w/HQ on what 
support can be provided, but shipments a 
16.5 starting 11/1/03 will not occur. This 
letter provides direction to evaluate 
alternatives for de-inventorying of the 
PFP. 
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GFS/I, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt GFS/GFI

RL Letter 
No./Date 

Completed

FH 
Submittal

FH Letter 
No./Date 

Completed
Comments 

 
GF0080 C.3.11 

Mixed 
Waste 
Disposal 
Trenches 
(MWDT) 

WBS 4.2.2 
Central 
Waste 
Complex 
(CWC) 
Dispose of 
Mixed Low-
Level Solid 
Waste  
 
WBS 4.2.9 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 
Maintain 
Safe & 
Compliant 
Mixed 
Waste 
Disposal 
Trench 
Operations  
 
WBS 4.2.10 
MLLW 
Treatment 
Treat 
MLLW 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, 
Row 1, 
GFS/GFI 2
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-4, 
Attachment 
2, GFS/GFI

Approve the 
200 ETF 
Delisting 
Modification 
Petition for 
acceptance of 
unrestricted 
F039 multi-
source 
leachate for 
Hanford's 
RCRA 
Subtitle-C 
disposal units.
Commitment: 
31 January 
2003 

   Latest estimated completion from DOE-
RL is 9/30/2003. 

0304104A/04-AMI-0001 

FH-0300381 

0301510/03-PRO-0317 

GF0083 C.3.11 
Mixed 
Waste 
Disposal 
Trenches 
(MWDT) 

WBS 4.2.9 
Mixed Waste 
Disposal 
Trenches 
(MWDT) 
Maintain 
Safe & 
Compliant 
Mixed 
Waste 
Disposal 
Trench 
Operations  
 
WBS 4.2.10 
MLLW 
Treatment 
Treat 
MLLW  
 
WBS 4.2.13 
Waste 
Management 
Operations 
Project 
Management 
Provide 
Waste 
Management 
Services 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, 
Row 1, 
GFS/GFI 5
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-4, 
Attachment 
2, GFS/GFI

Approve 
Hanford Solid 
Waste EIS 
(Issue Record 
of Decision) 
Commitment: 
31 July 2003 

      Approval anticipated before the end of 
FY 2003 

FH-0303025 

0304029/03-WMD-0278 

  

ISSUE: RL Letter dated 10/17/2003, 
Unresolved GFS/GFI from 6/26/03 
Meeting 

ISSUE: Impending impact, assuming date 
is missed, request recovery plan w/ 
revised date. (PI) S-4 (1b) 

ISSUE: RL response dated 4/4/2003 to 
FHI letter FH-0300381. The existing 
public comment and comment resolution 
cycles lead towards an expected July 15, 
2003, completion date for delisting 
petition. 

ISSUE: FH submitted letter to RL 
8/25/03, of RL’s delay. FH requests a 
recovery plan. Upon FH’s receipt of the 
GFS, a change by contract modification 
may be requested from RL reflecting the 
impacts. 

ISSUE: RL letter 03-WMD-0278, of 10-
10-03 responds to FH-0303025. The 
anticipated issuance date for the SWEIS 
ROD is later this year. Completion of this 
SWEIS is not a predicate to submission 
of the Part A. 
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GFS/I, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’mt GFS/GFI

RL Letter 
No./Date 

Completed

FH 
Submittal

FH Letter 
No./Date 

Completed
Comments 

 
GF0084 C.3.11 

Mixed Waste 
Disposal 
Trenches 
(MWDT) 

WBS 4.2.2 
Central 
Waste 
Complex 
(CWC) 
Dispose of 
Mixed 
Low-Level 
Solid 
Waste  
 
WBS 4.2.9 
Mixed 
Waste 
Disposal 
Trenches 
(MWDT) 
Maintain 
Safe & 
Compliant 
Mixed 
Waste 
Disposal 
Trench 
Operations 
 
WBS 
4.2.10 
MLLW 
Treatment 
Treat 
MLLW 

• Waste 
Management 

 DE-AC06-
96RL13200, 
C.3.11, 
Row 1, 
GFS/GFI 6
 
DE-AC06-
96RL13200, 
Section J, 
Appendix 
D, PI S-4, 
Attachment 
2, GFS/GFI

Authorize in-
trench RCRA 
treatment, 
including 
alternative 
treatment of 
MLLW 
Commitment: 
1 September 
2003 

   Approval anticipated before the end of 
FY 2003. 

0304104A/04-AMI-0001 

Approve volumetric and real property release documentation 
within 60 days of receipt or in accordance with approved Project 

Plan milestones. 

GF0092 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 
4.4.3.10 
Radiation 
Protection 
Radiation 
Protection 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.1, Row 
6, GFS/GFI 
1 Approve 

volumetric 
and real 
property 
release 
documentation 
within 60 days 
of receipt or in 
accordance 
with approved 
Project Plan 
milestones. 
Commitment: 
10 April 2003

  Authorized 
Limits for 
the 
Washington 
Nuclear 
Power 
Supply 
Plant 
(WNP)-1 & 
WNP-4 
Sites 

FH-
0205262AR1
Completed: 
10 February 
2003 

This is an RL action for them to give us 
comments on our submittal to them of 
authorized limits for the release of the 
WNP 1/4 land. The request has been 
sent by RL to HQ. RL does not 
anticipate receiving approval or 
comments in the near future. This is not 
an impact to FHI, so we will not pursue 
it at this time. 

  

ISSUE: RL Letter dated 10/17/2003, 
Unresolved GFS/GFI from 6/26/03 
Meeting 

ISSUE: Authorization for in-Trench 
MLLW treatment is pending approval of 
Hanford Solid Waste EIS. Impacts 
documented in FH-0303025 submitted 
to RL on 8/25/2003. 
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CONTRACT DELIVERABLES 

 
Listed below are the current FH contract deliverables.  Only data for the next 30 days (including any 
open deliverables from prior periods) are shown.  Eighteen FH Deliverables to RL are late, of which 
eight are to be deleted when Contract Modifications are issued.  The “blue” text is hyper-linked to the 
current PHMC/RL contract at web-site 
\\AP001\HSTD\IRMS\CONTRACTS_AND_ACQUISITION\CONTRACT_DELIVERABLES\SUMMARY\ALL_C
ONTRACT_DELIVERABLES.HTM. 
 
NOTE:  All contract deliverable data is through November 17, 2003. 
 

Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’rmt Deliverable

FH Letter 
No./Date 

Completed

Needed 
GFS/GFI

RL Letter 
No./Date 

Completed 
Comments

Authorization Agreement 327 (review and update 
yearly) 

CD0042 C.2.3.4 
300 ACP 
Facilities 
Deactivation 
Pending 
Transfer to 
River 
Corridor 
Contract 

WBS 4.1.3.4 
300 ACP 
Facilities 
Pending 
Transfer to 
RCC 
Deactivate 
300 ACP 
Contaminated 
Facilities 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.2.3.4, 
Row 2, 
Deliverable 
2 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement 327 
(2003) 
Planned: 30 
September 
2003 

      

Authorization Agreement for 242-A Evaporator Facility 
(review and update yearly) 

CD0087 C.3.5 
242-A 
Evaporator 

     DE-AC06-
96RL13200, 
C.3.5, Row 
1, 
Deliverable 
1 
 
DE-AC06-
96RL13200, 
H.41, first 
sentence 
 
DE-AC06-
96RL13200, 
H.41, third 
sentence 

Authorization 
Agreement for 
242-A 
Evaporator 
Facility (2003)
Planned: 30 
September 
2003 

      Transferred to 
CHG. To be 
DELETED 
(Mod 185 
pending) 

CD0244 C.3.7 
200 Area 
Effluent 
Treatment 
Facility 
(ETF) 

     DE-AC06-
96RL13200, 
C.3.7, Row 
1, 
Deliverable 
1 

M-26-05J : 
Evaluation of 
development 
status of tritium 
treatment 
technology that 
would be 
pertinent to the 
cleanup and 
management of 
tritiated waste 
water 
Commitment: 
31 August 
2003 
Planned: 31 
August 2003 

      This TPA 
milestone has 
been deleted 
per CR M-26-
02-01 
approved 
4/24/2003 and 
replaced with 
TPA milestone 
M-26-07A, 
"Submit 
Evaluation of 
Status of 
Development 
of Tritium 
Treatment 
Technology" 
Due: 03-31-04. 
Pursuing 
direction from 
RL to 
implement the 
new TPA 

ISSUE: Letter 
requesting 
DOE approval 
to cancel 
applicability of 
AA 
requirements is 
in preparation, 
pending 
PHMC Mod. 
185 reflects 
this deletion. 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’rmt Deliverable

FH Letter 
No./Date 

Completed

Needed 
GFS/GFI

RL Letter 
No./Date 

Completed 
Comments 

 
CD0089 C.3.10 

Low-Level 
Waste 
Burial 
Grounds 
(LLBG) 

WBS 4.2.11 
TRU Retrieval 
Retrieve 
Suspect TRU 
from LLBG 

• Waste 
Management 

 DE-AC06-
96RL13200, 
DE-AC06-
96RL13200, 
DE-AC06-
96RL13200, 
C.3.10, Row 
3, Deliverable 
2 
 
DE-AC06-
96RL13200, 
Section J, 
Appendix D, 
PI S-4 

Buried TRU 
Waste 
Disposition 
Plan 
Commitment: 
1 December 
2003 
Planned: 1 
December 2003

     

Quarterly Report of Personal Property Sales CD0098 C.4.2 
Hanford 
Site 
Services 

WBS 4.3.1.7.8 
Acquisition 
and Materials 
Management 
Asset 
Disposition 
(Investment 
Recovery 
Operations) 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.4.2, Row 2, 
Deliverable 2

Quarterly 
Report of 
Personal 
Property Sales 
(FY2003 
Quarter 4) 
Planned: 12 
October 2003 

      

0303399/03-FMD-
0327 

Deferred and Annual Maintenance Cost Data 
(Annual) 

CD0107 C.4.2 
Hanford 
Site 
Services 

WBS 4.3.3.10 
Studies and 
Estimates 
Provide 
Studies, 
Estimates, and 
Plans 

• Deactivation & 
Decommissioning 

 DE-AC06-
96RL13200, 
C.4.2, Row 
25, 
Deliverable 1

Deferred and 
Annual 
Maintenance 
Cost Data 
(FY2003) 
Planned: 30 
November 
2003 

        

Nuclear Material Accountability Transaction Data 
Report (Monthly) 

CD0114 C.4.2 
Hanford 
Site 
Services 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2, Row 
41, 
Deliverable 1

Nuclear 
Material 
Accountability 
Transaction 
Data Report 
(FY2004 
November) 
Planned: 11 
December 2003

      Deliver to 
telecommunications 
via Classified 
Document Control 
by the 8th working 
day of the following 
month. 

Nuclear Material Balance Report (Monthly) CD0115 C.4.2 
Hanford 
Site 
Services 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2, Row 
41, 
Deliverable 2

Nuclear 
Material 
Balance Report 
(FY2004 
November) 
Planned: 15 
December 2003

      Deliver to 
telecommunications 
via Classified 
Document Control 
by the 15th day of 
the following month.

 

ISSUE: Report is 
Discontinued. 
0303399/03-FMD-
0327 August 28, 
2003 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’rmt Deliverable

FH Letter 
No./Date 

Completed

Needed 
GFS/GFI

RL Letter 
No./Date 

Completed 
Comments 

 
Water Quality Monitoring Report (Annual) CD0299 C.4.2 

Hanford Site 
Services 

     DE-AC06-
96RL13200, 
C.4.2, Row 
52, 
Deliverable 
3 

Water Quality 
Monitoring 
Report (2003) 
Planned: 30 
September 
2003 

      to be DELETED 
(Mod 185 pending) 

200E, 200W, 300, 400 Area Drinking Water 
Report (Monthly) 

CD0300 C.4.2 
Hanford Site 
Services 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Deactivation & 
Decommissioning

 DE-AC06-
96RL13200, 
C.4.2, Row 
52, 
Deliverable 
4 

200E, 200W, 
300, 400 Area 
Drinking Water 
Report (2003, 
November) 
Planned: 10 
December 2003

        

National Pollutant Discharge Elimination System 
Discharge Monitoring Report (Monthly) 

CD0288 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 
1, 
Deliverable 
18 
 
CRD O 
231.1, Chg 2, 
Section 12 
 
DOE 5400.1, 
Chg 1, 
Chapter II, 
Section 4 

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2003, 
October) 
Planned: 25 
November 
2003 

        

RCRA Section 3016 Report (Biennial) CD0143 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 
1, 
Deliverable 
21 

RCRA Section 
3016 Report 
(Biennial) 
Planned: 12 
December 2003

        

Quarterly Update of the Startup Notification 
Report for Fluor Hanford Managed Facilities 

CD0293 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1, Row 
3, 
Deliverable 
2 

Quarterly 
Update of the 
Startup 
Notification 
Report for Fluor 
Hanford 
Managed 
Facilities (2003 
4th Quarter) 
Planned: 20 
October 2003 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’rmt Deliverable

FH Letter 
No./Date 

Completed

Needed 
GFS/GFI

RL Letter 
No./Date 

Completed 
Comments 

 
Occupational Safety and Health 300 Log Annual 

Summary Report 
CD0289 C.5.1 

Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

     DE-AC06-
96RL13200, 
C.5.1, Row 4, 
Deliverable 1 Occupational 

Safety and 
Health 300 Log 
Annual 
Summary Report 
(2003) 
Planned: 30 
September 2003

      To be Deleted (Mod 
185 Pending)  

OSHA 2001 Log Summary Report (Annual) CD0133 C.5.1 
Environment, 
Safety, 
Health and 
Quality 
Assurance 
(ESH&Q) 

     DE-AC06-
96RL13200, 
C.5.1, Row 4, 
Deliverable 2
 
CRD O 231.1, 
Chg 2, Section 
1 
 
CRD O 231.1, 
Chg 2, Section 
1.a 
 
CRD O 231.1, 
Chg 2, Section 
1.b 

OSHA 2001 Log 
Summary Report 
(2003) 
Planned: 30 
September 2003

      To be Deleted (Mod 
185 Pending)  

Added Factor Report (Annual) CD0266 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 1 

Added Factor 
Report (2003) 
Planned: 30 
September 2003

        

Conference Management Report (Quarterly) CD0270 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 4 

Conference 
Management 
Report (2003 4th 
Quarter) 
Planned: 10 
October 2003 

        

Contract Funds Status Report (Monthly) CD0179 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 5 

Contract Funds 
Status Report 
(October FY04)
Planned: 20 
November 2003
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’rmt Deliverable

FH Letter 
No./Date 

Completed

Needed 
GFS/GFI

RL Letter 
No./Date 

Completed 
Comments 

 
Depreciation Charges (Monthly) CD0271 C.5.3 

Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 8 

Depreciation 
Charges 
(FY2004 
November) 
Planned: 10 
December 2003

        

Financial Information System (FIS) Management & 
Reporting System (MARS) (Month-End Deadlines) 

CD0173 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 13 Financial 

Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(FY2004 
November) 
Planned: 10 
December 2003

        

Fiscal Year 200X Year-End Requirements and 
FY200X Planning Requirements (Annual) 

CD0279 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 17 Fiscal Year 

200X Year-End 
Requirements 
and FY200X 
Planning 
Requirements 
(FY2003) 
Planned: 6 
November 2003

      Per RL letter 03-
FMD-0330 / 
0303761A dated 
9/22/03 – the final 
submittal is due 
11/6/03. 

Fluor Hanford, Inc., Cost Submittal FHXXXX 
(Monthly) 

CD0281 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 19 Fluor Hanford, 

Inc., Cost 
Submittal 
FHXXXX 
(FY2004 
November) 
Planned: 10 
December 2003

        

Functional Support Cost Reporting (FSCR) for 
FY200X (Annual) 

CD0282 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 20 Functional 

Support Cost 
Reporting 
(FSCR) for 
FY200X 
(FY2003) 
Planned: 15 
November 2003
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’rmt Deliverable

FH Letter 
No./Date 

Completed

Needed 
GFS/GFI

RL Letter 
No./Date 

Completed 
Comments 

 
Reconciliation of Activities Charged to Suspense 

Debits and Budget and Reporting (B&R) Number 
(Monthly) 

CD0294 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 22

Reconciliation of 
Activities 
Charged to 
Suspense Debits 
and Budget and 
Reporting 
(B&R) Number 
(FY2004, 
November) 
Planned: 10 
December 2003

        

Report of Compensation (Form DOE-F-3230.6a) 
(Annual) 

CD0295 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3, Row 1, 
Deliverable 23 Report of 

Compensation 
(Form DOE-F-
3230.6a) 
(FY2003) 
Planned: 5 
October 2003 

        

Compensation Increase Plan (Annual) CD0187 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
Deliverable 3 

Compensation 
Increase Plan 
(2004) 
Planned: 15 
November 2003

        

Project Hanford Management Contract Performance 
Report (Monthly) 

CD0169 C.5.3 
Management 
Products and 
Controls 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
Deliverable 13 Project Hanford 

Management 
Contract 
Performance 
Report (10/2003)
Planned: 26 
November 2003

        

Standard Form 294, Subcontracting Report for 
Individual Contracts (Semi-Annual) 

CD0176 C.5.3 
Management 
Products and 
Controls 

WBS 4.3.1.7.8 
Acquisition 
and Materials 
Management 
Contract 
Reporting 
(Acquisitions) 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.3, Row 4, 
Deliverable 14
 
DE-AC06-
96RL13200, 
I.28(j) 

Standard Form 
294, 
Subcontracting 
Report for 
Individual 
Contracts (2003 
2nd Half) 
Planned: 30 
October 2003 

        

Quarterly RL Law Report CD0195 C.5.4 
Legal 
Services and 
Litigation 
Management 

WBS 4.4.3.6 
Legal Services 
and Litigation 
Management 
Legal 
Services and 
Litigation 
Management 

• Business 
Systems 

 Litigation 
Management 
Plan (LMP), 
Litigation 
Management 
Plan (LMP) 
 
DE-AC06-
96RL13200, 
C.5.4, Row 1, 
Deliverable 4 

Quarterly RL 
Law Report 
(FY2003 4th 
Quarter) 
Planned: 20 
October 2003 
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CONTRACT DELIVERABLES, CONTINUED 

 
Ref. 
ID 

SOW 
Section 

WBS 
Scope Resp. Req’rmt Deliverable

FH Letter 
No./Date 

Completed

Needed 
GFS/GFI

RL Letter 
No./Date 

Completed 
Comments 

 
Subject Inventions/Patents Reports (Annual) CD0196 C.5.4 

Legal 
Services and 
Litigation 
Management 

WBS 4.4.3.6 
Legal 
Services and 
Litigation 
Management 
Legal 
Services and 
Litigation 
Management 

• Business 
Systems 

 DE-AC06-
96RL13200, 
C.5.4, Row 1, 
Deliverable 5
 
DE-AC06-
96RL13200, 
I.117(h), 
sentence 1 
 
DE-AC06-
96RL13200, 
I.117(h), 
sentence 2 

Subject 
Inventions/Patents 
Reports (2003) 
Planned: 30 
September 2003

      Pending contract 
modification, this is a 
requirement & 
accomplished as 
necessary. 

Quarterly Limited Emergency Preparedness Exercise 
Evaluation Reports 

CD0291 C.5.9 
Direct 
Support to 
DOE/RL 
(Department 
of Energy, 
Richland 
Office) 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness 
- RL Support 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.9, Row 3, 
Deliverable 2 Quarterly Limited 

Emergency 
Preparedness 
Exercise 
Evaluation 
Reports (FY2003 
4th Quarter) 
Planned: 20 
October 2003 

      to be DELETED 
(Mod 185 pending) 

Emergency Readiness Assurance Plan/Report (ERAP) 
(Annual) 

CD0205 C.5.9 
Direct 
Support to 
DOE/RL 
(Department 
of Energy, 
Richland 
Office) 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness 
- RL Support 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.9, Row 3, 
Deliverable 3
 
CRD O 
151.1A, Item 4
 
DOE/RL-94-
02, Section 
14.2.1 

Emergency 
Readiness 
Assurance 
Plan/Report 
(ERAP) (2003) 
Planned: 30 
September 2003

      to be DELETED 
(Mod 185 pending) 

Quarterly Emergency Management Metrics Data CD0203 C.5.9 
Direct 
Support to 
DOE/RL 
(Department 
of Energy, 
Richland 
Office) 

WBS 4.3.1.6 
Emergency 
Preparedness 
Emergency 
Preparedness 
- RL Support 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.5.9, Row 3, 
Deliverable 4
 
DOE/RL-94-
02, Section 
14.2.4 
 
DOE/RL-94-
02, Section 
14.2.4 
 
DOE/RL-94-
02, Section 
14.2.4 

Quarterly 
Emergency 
Management 
Metrics Data 
(FY2003 4th 
Quarter) 
Planned: 20 
October 2003 

      to be DELETED 
(Mod 185 pending) 

Waste Minimization and Pollution Prevention 
Progress Report and Yearly Accomplishments 

(Annual) 

CD0200 C.5.9 
Direct 
Support to 
DOE/RL 
(Department 

     DE-AC06-
96RL13200, 
C.5.9, Row 6, 
Deliverable 4 

Waste       Submitted  
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